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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Northwest Regional Office, 3190 - 160th Ave S.E. * Bellevue, Washington 98008-5452 * (206) 649-7000

.
November 17, 1992
| B

CERTIFIED MAIL .
Mr. John Stiller o
Burlington Environmental, Inc.
2203 Airport Way South, Suite 400
Seattle, WA 98134
Dear Mr. Stiller:
Re: Schedule extension request for delayed submittal of background

sampling plan for the Pier 91 Facility (WAD000812917).
This correspondence is to approve Burlington Environmental's (BE)
schedule extension request for delayed submittal of the background
sampling plan for the Pier 91 Facility. The BE schedule extension
request calls for the plan to be submitted after the completion of the
following items:
o RFI workplan and final RFI report;
o Pier 90 & 91 RFA; and,
o resolution of Part B appeals.
The Pier 91 Facility Part B Permit, condition II.D.l., requires BE to
submit a background sampling plan to the Washington State Department of
Ecology (Ecology) eight (8) weeks prior to the sampling event. The
sample collection was to occur as soon as possible after the Part B
Permit was issued. I understand the submittal of the background
sampling plan will now be received by Ecology within eight (8) weeks
after resolution of the above items, and will then be followed by the
sampling event.
If you have any questions or comments regarding this matter, please
contact me at (206) 649-7280 at Ecology's NW Regional Office.
Sincerely, =7
| Wk //”_//}//
Galen Tritt |
Technical Unit
Solid & Hazardous Waste
cc: Julie Sellick, NWRO Hideo Fujita, PE, NWRO

Doug Brown, HQ Permits David Croxton, EPA-X
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